

## **Abbreviated Scope of Services and Deliverables**

February 4, 2000

### **Task 1: Refine The Scope of Work**

### **Task 2: Public and Agency Involvement Plan**

**Task 2 Deliverable:** Working Paper Two: Public and Agency Involvement Plan. First draft scheduled for completion on February 15, 2000.

### **Task 3: Identify Issues and Opportunities, Prioritize Issues**

**Task 3 Deliverable:** Working Paper Three: Issues and Opportunities. First draft scheduled for completion on February 18, 2000.

### **Task 4: Develop Plan Vision Statement, Goals and Objectives**

**Task 4 Deliverable:** Working Paper Four: Vision Statement, Goals and Objectives. First draft scheduled for completion on February 25, 2000.

### **Task 5: Corridor Identification**

**Task 5 Deliverable:** Working Paper Five: Potential Corridors. First draft scheduled for completion on March 17, 2000.

### **Task 6: Corridor Evaluation**

**Task 6 Deliverable:** Working Paper Six: Corridor Evaluation. First draft scheduled for completion on March 31, 2000.

### **Task 7: Performance Standards**

**Task 7 Deliverable:** Working Paper Seven: Performance Standards. First draft scheduled for completion on April 28, 2000.

### **Task 8: Project Prioritization**

**Task 8 Deliverable:** Working Paper Eight: Project Prioritization. First draft scheduled for completion on May 19, 2000.

## **Task 9: Implementation and Funding**

**Task 9 Deliverable:** Working Paper Nine: A working paper documenting an action plan to implement and fund construction of the regional off-street system. First draft scheduled for completion on June 9, 2000.

## **Task 10: Draft Regional Off-Street System Plan**

**Task 10 Deliverables:** Draft Final Report with Executive Summary. First draft scheduled for completion on July 9, 2000. Final report with executive summary scheduled for completion by September 30, 2000.

Any questions regarding the abbreviated project scope or deliverables can be e-mailed to [dcoomer@mag.maricopa.gov](mailto:dcoomer@mag.maricopa.gov).

Any comments regarding issues, opportunities, constraints, goals, objectives or information sources for this project are welcomed and can be e-mailed to [ross@rbf.com](mailto:ross@rbf.com)