

## ATTACHMENT 2

### 2002 MARICOPA REGIONAL CONTINUUM OF CARE HUD APPLICATION TIMELINE

(Revised April 18, 2002)

DATE	KEY APPLICATION MILESTONES
03/25/02	<ul style="list-style-type: none"> <li>• HUD SuperNOFA published in Federal Register</li> <li>• Post critical documents on MAG Web page (Homeless)</li> </ul>
04/01/02	<ul style="list-style-type: none"> <li>• John Epler Written preliminary analysis of HUD requirements</li> </ul>
04/08/02	<ul style="list-style-type: none"> <li>• Gaps Analysis data completed</li> </ul>
04/15/02	<ul style="list-style-type: none"> <li>• MAG transmits local application materials and requirements to agencies</li> </ul>
04/15/02	<ul style="list-style-type: none"> <li>• J. Epler 2<sup>nd</sup> Trip</li> <li>• Planning Subcommittee Meeting w/J. Epler</li> </ul>
04/15/02	<ul style="list-style-type: none"> <li>• Finalize Local Guidelines/Supplemental Application (Update 2001)</li> <li>• Continuum of Care Planning Subcommittee Meeting</li> </ul>
04/16/02	<ul style="list-style-type: none"> <li>• MAG convenes 2<sup>nd</sup> project orientation and training meetings with John Epler</li> <li>• Renewals – 9 a.m. to 11 a.m. (Saguaro)</li> <li>• New – 1 p.m. to 4 p.m. (Palo Verde)</li> <li>• Finalized Local Guidelines/Supplemental Application to Applicants</li> </ul>
04/17/02	<ul style="list-style-type: none"> <li>• Gaps Analysis Meeting to identify needs</li> </ul>
04/17-18/02	<ul style="list-style-type: none"> <li>• J. Epler – Applicant One On One TA (Ocotillo)</li> </ul>
04/19/02	<ul style="list-style-type: none"> <li>• J. Epler Orientation for Rating and Ranking Committee</li> </ul>
04/25/02	<ul style="list-style-type: none"> <li>• Continuum of Care Regional Committee on Homelessness Meeting</li> </ul>
05/08/02	<ul style="list-style-type: none"> <li>• Project proposals due to MAG</li> <li>• MAG keeps original, follows-up with applicants re. missing pieces of applications, etc.</li> <li>• MAG transit proposals to VSUW</li> </ul>
05/08/02	<ul style="list-style-type: none"> <li>• Gaps Analysis Complete</li> </ul>
05/08/02-05/12/02	<ul style="list-style-type: none"> <li>• Review of Leverage Letters</li> <li>• Point value forwarded to VSUW</li> </ul>
05/09/02	<ul style="list-style-type: none"> <li>• J. Epler receives applications for technical deficiencies</li> </ul>
05/13/02	<ul style="list-style-type: none"> <li>• Notification to agencies on technical deficiencies (if any)</li> </ul>
05/16/02	<ul style="list-style-type: none"> <li>• Agency threshold corrections due to MAG. If major changes or corrections are required, these will be forwarded to VSUW</li> </ul>
05/20/02	<ul style="list-style-type: none"> <li>• Continuum of Care Planning Subcommittee Meeting</li> </ul>
05/16/02-05/24/02	<ul style="list-style-type: none"> <li>• VSUW Rating and Ranking Committee complete proposal review</li> </ul>
05/23/02	<ul style="list-style-type: none"> <li>• Continuum of Care Regional Committee on Homelessness Meeting</li> </ul>
05/28/02-05/29/02	<ul style="list-style-type: none"> <li>• Oral Presentations</li> </ul>
05/29/02	<ul style="list-style-type: none"> <li>• VSUW Rating and Ranking Committee Final Allocation Committee notifies MAG of Completed ratings</li> </ul>
05/30/02	<ul style="list-style-type: none"> <li>• Written Notification to Applicants</li> </ul>
06/03/02	<ul style="list-style-type: none"> <li>• Appeals due to VSUW</li> </ul>
06/04/02	<ul style="list-style-type: none"> <li>• VSUW Appeals review. Rankings forwarded to MAG.</li> <li>• J. Epler review and critique of draft Exhibit I</li> </ul>
06/07/02	<ul style="list-style-type: none"> <li>• Strategic Ranking Committee makes ranking decisions to maximize project funding</li> </ul>
06/13/02	<ul style="list-style-type: none"> <li>• Planning Subcommittee Meeting</li> </ul>
06/14/02	<ul style="list-style-type: none"> <li>• Certifications due to MAG</li> </ul>
06/17/02	<ul style="list-style-type: none"> <li>• Continuum of Care Regional Committee on Homelessness Meeting</li> </ul>
06/21/02	<ul style="list-style-type: none"> <li>• Consolidated Application submitted to HUD</li> </ul>

